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CCR No. 97-0547 Logged Date 4/10/97 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title (description) DID 205:Project acceptance with comments

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

DID 205-CD-002-003, Science Users’ Guide and Operations Procedures
Handbook, Volume 4: Software Developer’s Guide to Preparation, Delivery,
Integration and test, Rev 1, February 1997

AC-97-0051

RTM Change Start New Baseline

Problem
DID 205-CD-002-003 was reviewed by Project and accepted with comments per GSFC code 505 contracts letter dated 19 March
1997. The letter listed 16 substantive and 18 editorial changes to be made to the document. Approximately 30 pages of the document
are affected.

Proposed Solution
All 18 editorial changes were made as stated in the letter.

Thirteen of the 16 substantive changes were made as stated in the letter. Two of the remaining three where discussed with Stan Scott
of ESDIS and it was agreed that they should be dropped. The third change was also discussed and resulted in a change in which the
wording of one of the document sections was made clearer.

See enclosure for complete listing of all changes contained in the letter along with the action taken.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch. X

Science Off X Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Stephen W. Berrick (Signed)   Stephen W. Berrick         4/9/97
Signature Date

Office SDE Office Manager (Signed)   Joe Senftle           4/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   Paul Fingerman      4/23/97
Signature Date

CM01OC96  ECS


